Romig Street Retaining Wall Repair

CITY OF
LAFAYETTE

Engineering Department 20 North 6" Street » Lafayette, Indiana 47901-1412
Phone 765-807-1050 « FAX 765-807-1049

CHANGE ORDER #1 (FINAL)

The following change is authorized to the agreement dated, May 19, 2020 for work performed on the
Romig Street Retaining Wall Repair:

Description of Reason for Change in Cost
Change Change (+/-)

Change in Scope: Contractor
needed to replace some block
caps, original scope was to reuse all
existing block

Item 1: Purchase of additional block $ 196.00 +

Contract Amount (Original) S 5,691.29
Previous changes S 0.00
This change S 196.00 +
Revised Contract Amount S 5,887.29
Net change (all change orders) 3.4% of contract

Signed: %?g Lhenandl Date:_ 7/9/2020
Jeroty L. Grethard, PE

City Engineer

Signed: Date:

Approved by the Board of Public Works and Safety on the 14t day of July, 2020.
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Romig Street Retaining Wall Repair

ATTEST:

Mindy Miller, 15t Deputy Clerk

Date:

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member
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